COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 18/ 2019

ESTI MATE SUMVARY 13:43: 46
CONTI D C22250 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22250-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TIME ALLOW 57 WORK DAYS
I-70 BRIDGE REPAIRS MP 244.2 & PERCENT TIME: 159. 65 ORI G TI ME ALLOW 57 WORK DAYS

PRQIECT NO NHPP 0703- 449
1-70 BRIDGE REPAIRS MP 244.2 & 249.0

NAME OF ROAD:

PRQJECT COUNTI ES: JEFFERSON CLEAR CREEK
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 07/ 18/ 2019 DATE TI ME STARTED 06/10/2018
4 | NVERNESS COURT E, SUI TE 250 DATE LET 03/ 29/ 2018 DATE WORK BEGAN 06/ 10/ 2018
DATE AWARDED 04/ 12/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/10/2018

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,769, 708.76 PARTI Cl PATI NG $  1,132,684.48 $ 219, 183. 85
AWARD PRQIECT AM: $ 1,557,188.80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 64. 00% TOTAL EARNI NGS 1,132, 684. 48 219, 183. 85
FUNDS AVAI LABLE: $ 637, 024. 28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,132, 684. 48 219, 183. 85
TOTAL CLAI MS: $ 0.00 RETAI NAGE -23,357.83 -160. 92
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 1,109, 326. 65 219, 022. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,109, 326. 65 219, 022. 93
OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DE s 210,022.93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01594

0010

203- 01597

0015

208- 00002

0020

208- 00035

0025

208- 00046

0030

208- 00070

0035

208- 00103

0040

208- 00105

0045

208- 00106

0050

208- 00107

0055 240-00010

C22250

22250-BI D
NHPP 0703- 449

| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
4.000
HOUR
245. 73000
0. 000
HOUR
234. 00000
655. 000
LF
7. 95000
28. 000
LF
11. 21000
2. 000
EACH
1, 751. 31000
2.000
EACH
2, 083. 91000
6. 000
HOUR
95. 58000
6. 000
HOUR
147. 20000
16. 000
HOUR
118. 80000
20. 000
HOUR
54. 88000
20. 000
HOUR

105. 90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59. 000
0. 000
59. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0. 000
6. 000
6. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

4. 000
7.000
11. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/ 18/ 2019

573.

883.

384.

.00

.00

.00

.00

.00

.00

.00

.00

13:43: 46

AMOUNT

469.

89

1, 751.

2,083

573.

883.

603

.00

.00

05

68

31

91

48

20

.00

68

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

403- 00720

626- 00000

626-01103

627-00008

627-00014

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 80001

C22250

22250-BID
NHPP 0703- 449

| TEM
DESCRI PTI ON

ROADWAY

* Hot

M x Asphal t

(Patching) (Asphalt)

*Mobi | i zati on

Public Information Services (Tier

)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Low Tenperature)

Fl aggi ng

Uni forned Traffic Control

Traffic Control

Vehi cl e

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

50. 000
TON
488. 80000

1. 000
LS
140, 270. 16000

1. 400
LS
6, 032. 00000
12. 000
GAL
286. 00000
20. 000
GAL
70. 72000
2,300. 000
HOUR
26. 00000
308. 000
HOUR
130. 00000
1. 000
EACH
3, 120. 00000
36. 000
DAY
245. 14000
100. 000
DAY
905. 26000
4.000
EACH

2,145. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

8. 000
0. 900
8. 900

10. 000
3. 460
13. 460

375. 000
49.500
424. 500

212.000
96. 000
308. 000

0. 000
0. 000
0. 000

30. 000
5. 000
35. 000

72.000
17. 000
89. 000

0. 000
0. 000
0. 000
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257.

244,

1, 287.

12,480

1, 225.

15, 389

.00

.00

.00

40

69

00

00

.00

70

42

.00

13:43: 46

AMOUNT

140, 270

6, 032

2,545

951.

11, 037

40, 040

8,579

80, 568

.00

16

00

40

89

00

00

.00

90

14

.00



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22250-BI D ESTI MATE RUNO7/18/ 2019
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0005 13:43: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80336 Barricade (Type 3 MB) (Tenporary) 7.000 2.000
EACH 1. 500 312.00
208. 00000 3.500 728. 00
0120 630-80341 Construction Traffic Sign (Panel Size A) 13. 000 4.500
EACH 2.000 104. 00
52. 00000 6. 500 338. 00
0125 630-80342  Construction Traffic Sign (Panel Size B) 66. 000 25. 500
EACH 7.500 1, 560. 00
208. 00000 33. 000 6, 864. 00
0130 630-80343 Construction Traffic Sign (Panel Size O 14. 000 1.000
EACH 6. 000 1, 248. 00
208. 00000 7.000 1,456. 00
0135 630-80350 Vertical Panel 85. 000 20. 000
EACH 22.500 585. 00
26. 00000 42.500 1, 105. 00
0140 630-80355 Portabl e Message Sign Panel 1. 000 0.500
EACH 0. 000 0. 00
4, 436. 64000 0.500 2,218.32
0145 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
1, 560. 00000 1. 000 1, 560. 00
0150 630- 80360 Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 3. 000 156. 00
52. 00000 3. 000 156. 00
0155 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 14.000 5. 000
EACH 0. 000 0. 00
57.20000 5. 000 286. 00
0160 630-80367 Portable Traffic Speed Mnitor 1. 000 0.500
EACH 0. 000 0. 00
2, 080. 00000 0.500 1, 040. 00
0161 630-80380 Traffic Cone 295. 000 100. 000
EACH 47.500 577.13

12. 15000 147. 500 1,792.13



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22250-BI D ESTI MATE RUNO7/18/ 2019
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0005 13:43: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-85020 Mobi | e Attenuat or 1. 000 0. 500
EACH 0. 000 0. 00
32, 604. 00000 0.500 16, 302. 00
0170 632-00000 Ni ght Work Lighting 1.250 1.000
LS 0. 000 0. 00
39, 852. 55000 1. 000 39, 852. 55
0175 700-70010 F/ A Mnor Contract Revisions 47,825.710 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0185 700-70016 F/ A Fuel Cost Adjustment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  587,189.06$ 37,267.18%  370,176.80
CAT NO0300 STRUCTURE F-15-BL

0200 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 871. 000 1,871. 000
SY 0. 000 0. 00
15. 64000 1,871.000 29, 262. 44
0205 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 1, 829. 000 0. 000
5% 0. 000 0.00
36. 45000 0. 000 0. 00
0210 202-00453 Renoval of Portions of Present Structure (O ass 2) 275. 000 53. 000
SY 0. 000 0. 00

253. 96000 53. 000 13, 459. 88



CONTI D

STRUCTURE F-15-BL

CAT NO0300

0215 202- 00460

0220

202- 00504

0225

202- 04010

0230

403- 34751

0231

403- 34871

0235

515- 00120

0240

518- 03000

0245

601- 06100

0250

601- 51005

0255 602- 00000

C22250
22250-BID
NHPP 0703- 449

Renoval

Renoval

Clean Inlet

*Hot M x Asphal t

of Portions of Present

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

| TEM

DESCRI PTI ON

Structure (Cl ass 3)

of Expansi on Device

(Grading SX) (75) (PG 64-28)

HVA (G SX) (100) (PG 76-28)

*Wat er proofi ng (Menbrane)

*Sawi ng and Seal i

ng Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

CAT 0300

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
92. 000 0. 000
sy 0. 000
465. 75000 0. 000
98. 000 97. 000
LF 0. 000
275. 41000 97. 000
9. 000 9. 000
EACH 0. 000
367. 06000 9. 000
0. 000 0. 000
TON 0. 000
337. 47000 0. 000
504. 360 231. 360
TON 273. 000
337. 47000 504. 360
1, 829. 000 0. 000
SY 0. 000
19. 82000 0. 000
247.000 212.000
LF 0. 000
21.21000 212.000
55. 000 8.900
cY 0. 000
2,197. 34000 8. 900
300. 000 138. 000
EACH 0. 000
26. 53000 138. 000
3, 893. 000 926. 000
LB 0. 000
1.20000 926. 000
CURRENT AMI $  584,091.538$
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ESTI MATE RUNO07/ 18/ 2019

92,129

13:43: 46
CUMULATI VE
AMOUNT

.00
0. 00

.00
26,714.77

.00
3,303.54

.00
0. 00

31
170, 206. 37

.00
0. 00

.00
4,496.52

.00
19, 556. 33

.00
3,661. 14

.00
1,111. 20
.31%  271,772.19



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22250-BI D
PRQIECT NHPP 0703- 449 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0301 STRUCTURE F-15-CC
0260 202-00240 *Renoval of Asphalt Mt (Pl aning) 720. 000
SY
15. 64000
0265 202- 00246 *Rermoval of Asphalt Mat (Planing) (Special) 906. 000
Sy
36. 45000
0270 202-00453 Renoval of Portions of Present Structure (Cass 2) 46. 000
SY
253. 96000
0275 202- 00460 Renoval of Portions of Present Structure (Cl ass 3) 5. 000
Sy
465. 75000
0280 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 273. 000
TON
337. 47000
0285 515-00120 *Wat er proofi ng (Menbrane) 906. 000
Sy
19. 82000
0290 518-03000 *Sawi ng and Seal i ng Bridge Joint 108. 000
LF
21. 21000
0295 601- 06100 Concrete (Patching) 6. 000
cYy
2,197. 34000
0300 601-51005 Gal vani ¢ Anodes 255. 000
EACH
26. 53000
0305 602- 00000 Rei nforcing Steel 280. 000
LB
1. 20000
CAT 0301 CURRENT AMT $

Page 7
ESTI MATE RUNO07/18/ 2019
13:43: 46

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

0. 000
720. 000 11, 260. 80
720. 000 11, 260. 80

0. 000
906. 000 33,023.70
906. 000 33,023. 70

0. 000
46. 000 11, 682. 16
46. 000 11, 682. 16

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
906. 000 17, 956. 92
906. 000 17, 956. 92

0. 000
108. 000 2,290. 68
108. 000 2,290. 68

0. 000
6. 000 13, 184.04
6. 000 13, 184. 04

0. 000
2.000 53. 06
2.000 53. 06

0. 000
280. 000 336. 00
280. 000 336. 00

190,957.51 % 89,787.36 % 89, 787. 36



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22250-BI D ESTI MATE RUNO7/18/ 2019
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0005 13:43: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-15-CD

0310 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 328. 000 1,327.720
Sy 0. 000 0. 00
15. 64000 1,327.720 20, 765. 54
0315 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 820. 000 820. 000
SY 0. 000 0. 00
36. 45000 820. 000 29, 889. 00
0320 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 448. 130 448. 130
Sy 0. 000 0. 00
253. 96000 448. 130 113, 807. 09
0325 202-00460 Renoval of Portions of Present Structure (O ass 3) 22. 360 22. 360
5% 0. 000 0. 00
465. 75000 22.360 10, 414. 17
0330 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
1, 516. 30000 1. 000 1, 516. 30
0335 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
367. 06000 0. 000 0.00
0340 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 260. 770 260. 770
TON 0. 000 0. 00
337. 47000 260. 770 88, 002. 05
0345 515-00120 *Wat er proofi ng (Menbrane) 815. 000 813. 380
SY 0. 000 0. 00
19. 82000 813. 380 16,121.19
0350 518-03000 *Sawi ng and Seal i ng Bridge Joint 108. 000 107. 500
LF 0. 000 0. 00
21.21000 107. 500 2,280.07
0355 601-06100 Concrete (Patching) 37. 850 37. 850
cY 0. 000 0. 00
2,197. 34000 37. 850 83, 169. 32
0360 601-51005  Gal vani c Anodes 196. 000 196. 000
EACH 0. 000 0. 00

26. 53000 196. 000 5,199. 88



CONTI D: C22250

PCN: 22250-BID

PRQIECT NHPP 0703- 449

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0302 STRUCTURE F-15-CD

0365 602-00000 Rei nforcing Steel

CAT NO0400

0370 620-00001 Field Ofice (Cass 1)

0375 620-00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/18/ 2019

ESTI MATE NO: 0005 13: 43: 46
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
3,234. 690 3, 234. 690
LB 0. 000 0. 00
1. 20000 3, 234. 690 3,881. 63
CAT 0302  CURRENT AMT $  375,093.34$ 0.00$ 375,046.25
1.250 1. 000
EACH 0. 000 0. 00
24, 403. 35000 1. 000 24, 403. 35
1. 250 1. 000
EACH 0. 000 0. 00
1, 498. 50000 1. 000 1, 498. 50
CAT 0400  CURRENT AMT $  32,377.32$ 0.00$  25,901.85

PRQJECT TOTAL CURRENT AMI $ 1,769,708.76$%

219,183.85% 1,132, 684. 45



